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1 RIO GRANDE FLOOD CONTROL SYSTEMS REHAB (ARRA) 224.6 236.5
2
3 UPPER RIO GRANDE FLOOD CONTROL SYSTEM 121.6 121.6
4 Hatch (Hatch Siphon - Bignell Arroyo, West Levee) 13.7 13.7 Actual Distance
5 09 T 0030 Design 13.7 0 *** Completed ***
8 10 C 0005 Construction 0 13.7 *** Completed ***
9 10 B 0001 Issue Pre-Solicitation Notice 0 0 Initial 10/20/09; modified 10/6/09.
10 10 B 0001 Solicit & Award Construction Contract 0 0 Bid on 12/22/09.
11 10 C 0005 Review Bonds/Insur & Issue Notice to Proceed 0 0 Awarded to Milestone Exc.
12 10 C 0005 Construct Flood Control Improvements 0 13.7 Extended - Mods & Delays
13 FEMA Certification Process 0 0
14 10 C 0005 Prepare & Issue Mod for Record Drawings 0 0 Rcvd Cost Proposal 3/7/12.
15 10 C 0005 Submit Record Drawings 0 0
16 Prepare and Submit Certification Documents to FEMA 0 0
17 Review and Issue/Deny Certification Status (FEMA) 0 0
18
19 Mesilla Phase 1 (Shalem Bridge - Vado Bridge) 33.4 33.4 Actual Distance
20 09 T 0030 Design 33.4 0 *** Completed ***
23 Construction 0 33.4
24 10 B 0002 Issue Pre-Solicitation Notice 0 0 Initial 10/20/09; modified 10/6/09.
25 10 B 0002 Solicit & Award Construction Contract 0 0 Bid on 12/22/09.
26 10 C 0004 Review Bonds/Insur & Issue Notice to Proceed 0 0 Awarded to Lakeshore Engineering Svcs
27 10 C 0004 Construct Flood Control Improvements 0 33.4 Extended - Mods & Delays
28 FEMA Certification Process 0 0
29 10 C 0004 Submit Record Drawings 0 0
30 Prepare and Submit Certification Documents to FEMA 0 0
31 Review and Issue/Deny Certification Status (FEMA) 0 0
32
33 Mesilla Phase 2 (East Levee, Leasburg Bridge - Mesilla Dam) 19.6 19.6 Actual Distance
34 09 T 0030 Design 19.6 0 *** Completed ***
41 Construction 0 19.6
42 10 B 0005 Issue Pre-Solicitation Notice 0 0 Initial 4/16/10; Modified 7/6/10.
43 10 B 0005 Solicit & Award Construction Contract 0 0 Bid on 8/27/10.
44 10 C 0017 Review Bonds/Insur & Issue Notice to Proceed 0 0 Awarded to Briston Construction.
45 10 C 0017 Construct Flood Control Improvements 0 19.6 Extended - Mods & Delays
46 FEMA Certification Process 0 0
47 10 C 0017 Submit Record Drawings 0 0
48 Prepare and Submit Certification Documents to FEMA 0 0
49 Review and Issue/Deny Certification Status (FEMA) 0 0
50
51 Canutillo Phase 1 (Vado Bridge - Borderland Bridge) 27.6 27.6 Actual Distance
52 09 T 0030 Design 27.6 0 *** Completed ***
55 Construction 0 27.6
56 10 B 0003 Issue Pre-Solicitation Notice 0 0 Posted 10/20/09; modified 10/6/09.
57 10 B 0003 Solicit & Award Construction Contract 0 0 Bid on 12/22/09.
58 10 C 0006 Review Bonds/Insur & Issue Notice to Proceed 0 0 Awarded to Milestone Excavation.
59 10 C 0006 Construct Flood Control Improvements 0 27.6
60 FEMA Certification Process 0 0
61 10 C 0006 Prepare & Issue Mod for Record Drawings 0 0
62 10 C 0006 Submit Record Drawings 0 0
63 Prepare and Submit Certification Documents to FEMA 0 0
64 Review and Issue/Deny Certification Status (FEMA) 0 0
65
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66 Sunland Park (Borderland Bridge - Rio Grande Power Plant) 11.9 11.9 Actual Distance
67 09 T 0030 Design 11.9 0 *** Completed ***
75 Construction 0 11.9
76 10 B 0004 Issue Pre-Solicitation Notice 0 0 Initial 4/16/10; Modified 7/6/10.
77 10 B 0004 Solicit & Award Construction Contract 0 0 Bid on 9/2/10.
78 10 C 0018 Review Bonds/Insur & Issue Notice to Proceed 0 0 Awarded to Ultimate Concrete.
79 10 C 0018 Construct Flood Control Improvements 0 11.9 Extended - Mods and delays
80 FEMA Certification Process 0 0
81 10 C 0018 Prepare & Issue Mod for Record Drawings 0 0
82 10 C 0018 Produce Record Drawings 0 0
83 Prepare and Submit Certification Documents to FEMA 0 0
84 Review and Issue/Deny Certification Status (FEMA) 0 0
85
86 Riverside Canal and Wasteway #1 Crossing 0 0 Actual Distance
87 N/A Design 0 0 *** Completed ***
89 10 C 0011 Construction 0 0 *** Completed ***
95
96 Fabens-Tornillo and Fort Hancock 15.4 15.4 Actual Distance
97 09 T 0031 Geotech & Design 15.4 0 *** Completed ***
101 10 C 0009 Construction 0 15.4
102 10 B 0006 Issue Pre-Solicitation Notice 0 0
103 10 B 0006 Solicit & Award Construction Contract 0 0 Bid on 5/26/10.
104 10 C 0009 Review Bonds/Insur & Issue Notice to Proceed 0 0 Awarded to Ultimate Concrete.
105 10 C 0009 Construct Flood Control Improvements 0 15.4
106 FEMA Certification Process 0 0
107 10 C 0009 Submit Record Drawings 0 0
108 Prepare and Submit Certification Documents to FEMA 0 0
109 Review and Issue/Deny Certification Status (FEMA) 0 0
110
111
112 PRESIDIO VALLEY FLOOD CONTROL SYSTEM 0 9
113 Presidio Phase 1A (Upper Segment, Urban Area & Cibolo Creek) 0 9 Actual Distance
114 10 T 0008 Geotech & Design 0 0 *** Completed ***
119 10 C 0015 Construction 0 9
120 10 B 0009 Issue Pre-Solicitation Notice 0 0 Posted.
121 10 B 0009 Solicit & Award Construction Contract 0 0 Bid on 8/5/10.
122 10 C 0015 Review Bonds/Insur & Issue Notice to Proceed 0 0 Awarded to Magnus Pacific Corp.
123 10 C 0015 Construct Flood Control Improvements 0 9
124
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126 LOWER RIO GRANDE FLOOD CONTROL SYSTEM 103 105.9
127 Edinburg Pump Levee Reloc & Channel Crossing 0 0.2 Actual Distance
128 N/A Design 0 0 *** Completed ***
129 Coord w/ HCDD1 & DHS to define joint project roles & reqmts 0 0 Design funded by DHS
130 Obtain & Approve Final Design From HCDD1 0 0 Design delayed due to add'l geotech.
131 10 C 0014 Construction 0 0.2
132 10 B 0007 Issue Pre-Solicitation Notice 0 0 Posted 5/7/09; last modified 3/30/10.
133 10 B 0007 Solicit & Award Construction Contract 0 0 Bid on 6/4/10.
134 10 C 0014 Review Bonds/Insur & Issue Notice to Proceed 0 0 Awarded to McAllen Construction
135 10 C 0014 Construct Flood Control Improvements 0 0.2 Mod - Diff site cond (flowline & fndn)
136 FEMA Certification Process 0 0
137 10 C 0014 Submit Record Drawings 0 0
138 Prepare and Submit Certification Documents to FEMA 0 0
139 Review and Issue/Deny Certification Status (FEMA) 0 0
140
141 Mission Levee Crossings (RR, UID Canal, Bentsen Palm Dr) 0 0.2 Actual Distance
142 N/A Design 0 0 *** Completed ***
145 10 C 0010 Construction 0 0.2 *** Completed ***
150
151 Lateral A to Retamal Dam River Levee (+Ret. Dike) 13.5 13.5 Actual Distance
152 09 T 0020 Geotechnical (incl. Environmental Soil Sampling) 0 0 *** Completed ***
155 09 T 0026 Design 13.5 0 *** Completed ***
158 10 C 0007 Construction 0 13.5
159 09 B 0009 Issue Pre-Solicitation Notice 0 0 Posted 5/19/09; last modified 11/18/09.
160 09 B 0009 Solicit & Award Construction Contract 0 0 Bid Opening on 12/29/09.
161 10 C 0007 Review Bonds/Insur & Issue Notice to Proceed 0 0 Awarded to SBBI.
162 10 C 0007 Construct Flood Control Improvements 0 13.5 Pending Mods - Revise scope
163 FEMA Certification Process 0 0
164 Submit Stamped Redline Drawings 0 0
165 Prepare and Submit Certification Documents to FEMA 0 0
166 Review and Issue/Deny Certification Status (FEMA) 0 0
167
168 Hidalgo Levee Ph 1&2 and Banker Floodway South Levee 0.2 1.1 Actual Distance
169 09 T 0029 Design 0.2 0 *** Completed ***
170 RFP 09 12 Develop Scope & Award Task Order 0 0 Awarded to S&B Infrastructure on 4/2/09.
171 09 T 0029 Produce Final Design 0.2 0 Issued NTP on Design on 4/2/09.
172 10 C 0003 Construction 0 1.1
173 09 B 0003 Issue Pre-Solicitation Notice 0 0 Posted 5/1/09; last modified 8/5/09.
174 09 B 0003 Solicit & Award Construction Contract 0 0 Bid opening held on 10/23/09.
175 10 C 0003 Review Bonds/Insur & Issue Notice to Proceed 0 0 Awarded to SBBI.
176 10 C 0003 Construct Flood Control Improvements 0 1.1 Delays due to ROW issues & Mods
177 FEMA Certification Process 0 0
178 Submit Stamped Redline Drawings 0 0
179 Prepare and Submit Certification Documents to FEMA 0 0
180 Review and Issue/Deny Certification Status (FEMA) 0 0
181
182 Banker Floodway North Levee (Granjeño - 23rd St) 0 1.6 Actual Distance
183 N/A Design 0 0 *** Completed ***
186 09 C 0014 Construction 0 1.6 *** Completed ***
191 FEMA Certification Process 0 0
192 Prepare and Submit Certification Documents to FEMA 0 0
193 Review and Issue/Deny Certification Status (FEMA) 0 0
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195 Main Floodway Levees (23rd St - FM 1015) 41.3 41.3 Actual Distance
196 09 T 0018 Geotechnical & Design 41.3 0 *** Completed ***
200 10 T 0005 Analysis of Soils for Contamination 0 0 *** Completed ***
203 09 C 0015 Construction 0 41.3
204 09 B 0005 Issue Pre-Solicitation Notice 0 0 Posted 5/11/09; modified 6/12/09.
205 09 B 0005 Solicit & Award Construction Contract 0 0 Bid on 8/14/09.
206 09 C 0015 Review Bonds/Insur & Issue Notice to Proceed 0 0 Awarded to Longhorn Excavators
207 09 C 0015 Construct Flood Control Improvements 0 41.3 Addressing floodgate issues
208 FEMA Certification Process 0 0
209 Submit Stamped Redline Drawings 0 0
210 Prepare and Submit Certification Documents to FEMA 0 0
211 Review and Issue/Deny Certification Status (FEMA) 0 0
212
213 North Floodway Ph 1&2 (Hidalgo Cty) and Arroyo CO Ph 1&2 48 48 Actual Distance
214 09 T 0016 NEPA Requirements 0 0 *** Completed ***
215 RFP 09 19 Develop Scope & Award Task Order (Arroyo CO) 0 0
216 09 T 0016 Produce Site-Specific EA & CRS on Arroyo CO 0 0
217 09 T 0018 Geotechnical & Design 48 0 *** Completed ***
218 R..0916 Develop Scope & Settle Task Order 0 0 Issued NTP to S&B Infra. on 4/2/09.
219 09 T 0018 Produce Geotech & Design 48 0
220 10 C 0002 Construction 0 48
221 09 B 0004 Issue Pre-Solicitation Notice 0 0 Posted 5/1/09; last modified 8/5/09.
222 09 B 0004 Solicit & Award Construction Contract 0 0 Bid on 9/25/09.
223 10 C 0002 Review Bonds/Insur & Issue Notice to Proceed 0 0 Awarded to Ballenger Construction
224 10 C 0002 Construct Flood Control Improvements 0 48 Pending Mod Redesign of 5 Floodgates
225 FEMA Certification Process 0 0
226 Submit Stamped Redline Drawings 0 0
227 Prepare and Submit Certification Documents to FEMA 0 0
228 Review and Issue/Deny Certification Status (FEMA) 0 0
229
230 Arroyo CO South Levee Structures #172 & #413 0 0 Actual Distance
231 N/A Design (non-ARRA) 0 0 *** Completed ***
233 10 C 0008 Construction 0 0 *** Completed ***
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