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Notes

1 UPPER RIO GRANDE REQUIREMENTS 388.4 w 147.2 130.6
2 Canalization Environmental Planning Requirements 27 w 0 0
3 09 T 0015 NEPA Requirements 27 w 0 0 *** Completed ***
7
8 Hatch (Hatch Siphon - Bignell Arroyo, West Levee) 173.4 w 13.7 13.7 Actual Distance
9 09 T 0027 Survey 28.8 w 0 0 *** Completed ***
12 09 T 0030 Design 37.6 w 13.7 0 *** Completed ***
15 Construction 138.4 w 0 13.7
16 10 B 0001 Issue Pre-Solicitation Notice 2.8 w 0 0 Initial 10/20/09; modified 10/6/09.
17 10 B 0001 Solicit & Award Construction Contract 6.8 w 0 0 Bid on 12/22/09.
18 10 C 0005 Review Bonds/Insur & Issue Notice to Proceed 5 w 0 0 Awarded to Milestone Exc.
19 10 C 0005 Construct Levee Improvements (orig 363d) 416 d 0 13.7 +53d for design errors.
20 10 C 0005 Construct Structure Improvements at 3 Arroyo Xings (orig 190d) 190 d 0 0 +190d for arroyo structures at levee
21 10 C 0005 Re-seeding & Establishment Period for Grass 120 d 0 0
22 Construction Management 101 w 0 0
23 RFP 10 11 Develop Scope & Award Task Order 14.4 w 0 0 Awarded to URS Group.
24 10 T 0013 Perform Construction Management (orig 363d) 605 d 0 0 Assumes 8 mo. extension.
25
26 Mesilla Phase 1 (Shalem Bridge - Vado Bridge) 173.4 w 33.4 33.4 Actual Distance
27 09 T 0027 Survey 30.2 w 0 0 *** Completed ***
30 09 T 0030 Design 39 w 33.4 0 *** Completed ***
33 Construction 138.4 w 0 33.4
34 10 B 0002 Issue Pre-Solicitation Notice 2.8 w 0 0 Initial 10/20/09; modified 10/6/09.
35 10 B 0002 Solicit & Award Construction Contract 5.8 w 0 0 Bid on 12/22/09.
36 10 C 0004 Review Bonds/Insur & Issue Notice to Proceed 3.6 w 0 0 Awarded to Lakeshore Engineering Svcs
37 10 C 0004 Construct Flood Control Improvements (orig 377d) 591 d 0 33.4 +214d extension for add'l work.
38 10 C 0004 Re-seeding & Establishment Period for Grass 120 d 0 0
39 Construction Management 96.4 w 0 0
40 RFP 10 12 Develop Scope & Award Task Order 11.6 w 0 0 Awarded to Tetra Tech
41 10 T 0011 Perform Construction Management (orig 377d) 591 d 0 0 Assumes 214d extension.
42
43 Mesilla Phase 2 (East Levee, Leasburg Bridge - Mesilla Dam) 173.4 w 19.6 19.6 Actual Distance
44 09 T 0027 Survey 36.2 w 0 0 *** Completed ***
47 09 T 0030 Design 78.4 w 19.6 0 *** Completed ***
55 Intensive Cultural Survey 13 w 0 0
56 Award Modification for Cultural Resources Survey 0 w 0 0 Issued to TRC Env. Corp.
57 10 T 0022 Perform Intensive Cultural Survey on Target Areas (90d) 12.8 w 0 0
58 Construction 112.8 w 0 19.6
59 10 B 0005 Issue Pre-Solicitation Notice 58 d 0 0 Initial 4/16/10; Modified 7/6/10.
60 10 B 0005 Solicit & Award Construction Contract 43 d 0 0 Bid on 8/27/10.
61 10 C 0017 Review Bonds/Insur & Issue Notice to Proceed 2.6 w 0 0 Awarded to Briston Construction.
62 10 C 0017 Construct Flood Control Improvements (orig 443d) 443 d 0 19.6
63 10 C 0017 Re-seeding & Establishment Period for Grass 120 d 0 0
64 Construction Management 69 w 0 0
65 RFP 10-68 Develop Scope & Award Task Order 5.8 w 0 0 Awarded to Tetra Tech.
66 10 T 0040 Perform Construction Management (orig 443d) 443 d 0 0
67

10/20/09 11/6/09
11/13/09 12/30/09

12/31/09 2/3/10
2/4/10 3/26/11

3/27/11 10/2/11
2/15/12 6/13/12

11/2/09 2/9/10
2/10/10 10/7/11

10/20/09 11/6/09
11/20/09 12/30/09

12/31/09 1/25/10
1/26/10 9/8/11

2/15/12 6/13/12

11/4/09 1/22/10
1/26/10 9/8/11

9/17/10
9/20/10 12/16/10

4/16/10 7/6/10
7/23/10 9/3/10

9/6/10 9/22/10
9/23/10 12/9/11

2/15/12 6/13/12

8/2/10 9/9/10
9/10/10 11/26/11
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68 Vado (Downstream of Vado Bridge, East Bank) 195 w 1.1 0 Estimated Distance
69 Engineering & Design 53.6 w 1.1 0
70 RFP 10-65 Prepare Scope; Process & Award Task Order 12 w 0 0 Awarded to Tetra Tech
71 10 T 0044 Produce 60% Draft Deliverables 30 w 1.1 0
72 10 T 0044 Review 60% Draft & Produce 90% Draft Deliverables 6.6 w 0 0 Review cmts returned 4/22/11.
73 10 T 0044 Review 90% Draft & Produce Final Deliverables 5 w 0 0 Review cmts rtnd 6/17/11.
74 Sections 10 & 404 Permitting 112.8 w 0 0
75 RFP 10 23 Prepare Scope; Process & Award Task Order 16 w 0 0 Awarded to E2M.
76 10 T 0024 Perform Wetland Field Survey 6 w 0 0
77 10 T 0024 Obtain Design Plan Volumes & Boundary of Disturbance 47 w 0 0 90% Draft Design uploaded 6/17/11.
78 10 T 0024 Complete Docs & Submit Permit App to ACE (SPA-2010-393-ELP) 13 w 0 0
79 10 T 0024 Process Permit Application & Issue Public Notice (USACE) 13 w 0 0
80 10 T 0024 Receive/Address Public Cmts & Prepare Decision Document 8.8 w 0 0
81 10 T 0024 Issue or Deny 404 Permit (USACE) 8.8 w 0 0
82 Construction 82 w 0 0
83 Issue Pre-Solicitation Notice 0 d 0 0
84 Solicit & Award Construction Contract 8.8 w 0 0
85 Review Bonds/Insur & Issue Notice to Proceed 2 w 0 0
86 Construct Flood Control Improvements & Realign Channel 365 d 0 0 0.15 mi. of floodwall + 0.9 mi. of levee
87 Re-seeding & Establishment Period for Grass 120 d 0 0
88 Construction Management 60 w 0 0
89 Develop Scope; Process & Award Task Order 8 w 0 0
90 Perform Construction Management 365 d 0 0
91
92 Canutillo Phase 1 (Vado Bridge - Borderland Bridge) 173.8 w 27.6 27.6 Actual Distance
93 09 T 0027 Survey 30.2 w 0 0 *** Completed ***
96 09 T 0030 Design 39 w 27.6 0 *** Completed ***
99 Construction 138.8 w 0 27.6

100 10 B 0003 Issue Pre-Solicitation Notice 2.8 w 0 0 Posted 10/20/09; modified 10/6/09.
101 10 B 0003 Solicit & Award Construction Contract 5.8 w 0 0 Bid on 12/22/09.
102 10 C 0006 Review Bonds/Insur & Issue Notice to Proceed 5 w 0 0 Awarded to Milestone Excavation.
103 10 C 0006 Construct Flood Control Improvements (orig 388d) 599 d 0 27.6 +91d for design errors.
104 10 C 0006 Re-seeding & Establishment Period for Grass 4 mo 0 0
105 Construction Management 98.6 w 0 0
106 RFP 10 13 Develop Scope & Award Task Order 14 w 0 0 Awarded to URS Group
107 10 T 0014 Perform Construction Management (orig 388d) 593 d 0 0
108

6/28/10 9/17/10
9/20/10 4/15/11

4/18/11 6/1/11
6/2/11 7/6/11

2/22/10 6/11/10
6/14/10 7/23/10

7/26/10 6/17/11
6/20/11 9/16/11

9/20/11 12/19/11
12/20/11 2/17/12

2/20/12 4/19/12

4/20/12
5/8/12 7/6/12

7/9/12 7/20/12
7/21/12 7/20/13

7/21/13 11/17/13

5/28/12 7/20/12
7/21/12 7/20/13

10/20/09 11/6/09
11/20/09 12/30/09

12/31/09 2/3/10
2/4/10 9/25/11

2/15/12 6/15/12

11/4/09 2/9/10
2/10/10 9/25/11
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109 Canutillo Phase 2 (Vinton Bridge - Borderland Bridge, East Bank) 241.8 w 5.6 0 Estimated Distance
110 N/A Planning 16.8 w 0 0 *** Completed ***
113 Engineering & Design 76.8 w 5.6 0
114 RFP 10 38 Prepare Scope; Process & Award Task Order 10.8 w 0 0 Awarded to URS Group.
115 10 T 0031 Provide 60% Draft Design Presentation 49 w 0 0 Presentations done 5/25 & 5/26.
116 10 T 0031 Produce 90% Draft Deliverables 12 w 0 0 Pending mod for 3 const. segments
117 10 T 0031 Review 90% Draft & Produce Final Deliverables 5 w 5.6 0
118 Sections 10 & 404 Permitting 114.8 w 0 0
119 RFP 10 23 Prepare Scope; Process & Award Task Order 16 w 0 0 Awarded to E2M.
120 10 T 0024 Perform Wetland Field Survey 6 w 0 0
121 10 T 0024 Obtain Design Plan Volumes & Boundary of Disturbance 49 w 0 0 Rcvd footprint on 6/6/11.
122 10 T 0024 Complete Docs & Submit Permit App to ACE (SPA-2010-406-ELP) 13 w 0 0
123 10 T 0024 Process Permit Application & Issue Public Notice (USACE) 13 w 0 0 Applic #: SPA-2010-406-ELP
124 10 T 0024 Receive/Address Public Cmts & Prepare Decision Document 8.8 w 0 0
125 10 T 0024 Issue or Deny 404 Permit (USACE) 8.8 w 0 0
126 Construction - Phase 2a 13 w 0 0
127 Issue Pre-Solicitation Notice 0 d 0 0
128 Solicit & Award Construction Contract 8.8 w 0 0
129 Begin Construction of Flood Control Improvements 0 w 0 0
130 Construction Management - Phase 2a 8 w 0 0
131 Develop Scope; Process & Award Task Order 8 w 0 0
132 Construction - Phase 2b 13 w 0 0 FY 2013 Funding
133 Issue Pre-Solicitation Notice 0 d 0 0
134 Solicit & Award Construction Contract 8.8 w 0 0
135 Begin Construction of Flood Control Improvements 0 w 0 0
136 Construction Management - Phase 2b 8 w 0 0 FY 2013 Funding
137 Develop Scope; Process & Award Task Order 8 w 0 0
138 Construction - Phase 2c 13 w 0 0 FY 2014 Funding
142 Construction Management - Phase 2c 8 w 0 0 FY 2014 Funding
144
145 Sunland Park (Borderland Bridge - Rio Grande Power Plant) 173.4 w 11.9 11.9 Actual Distance
146 09 T 0027 Survey 36.2 w 0 0 *** Completed ***
149 09 T 0030 Design 79.8 w 11.9 0 *** Completed ***
157 Construction 112.8 w 0 11.9
158 10 B 0004 Issue Pre-Solicitation Notice 58 d 0 0 Initial 4/16/10; Modified 7/6/10.
159 10 B 0004 Solicit & Award Construction Contract 6 w 0 0 Bid on 9/2/10.
160 10 C 0018 Review Bonds/Insur & Issue Notice to Proceed 2.4 w 0 0 Awarded to Ultimate Concrete.
161 10 C 0018 Construct Flood Control Improvements 501 d 0 11.9
162 10 C 0018 Re-seeding & Establishment Period for Grass 120 d 0 0
163 Construction Management 76.6 w 0 0
164 RFP 10-71 Develop Scope & Award Task Order 5.2 w 0 0 Awarded to Tetra Tech.
165 10 T 0039A Perform Construction Management 501 d 0 0
166

4/5/10 6/17/10
6/18/10 5/26/11

5/27/11 8/18/11
8/19/11 9/22/11

2/22/10 6/11/10
6/14/10 7/23/10

7/26/10 7/1/11
7/4/11 9/30/11

10/4/11 1/2/12
1/3/12 3/2/12

3/5/12 5/3/12

5/4/12
5/22/12 7/20/12

8/3/12

6/11/12 8/3/12

10/1/12
10/17/12 12/17/12

12/31/12

11/6/12 12/31/12

4/16/10 7/6/10
8/2/10 9/10/10

9/13/10 9/28/10
9/29/10 2/11/12

2/15/12 6/13/12

8/4/10 9/8/10
9/9/10 1/22/12
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167 Courchesne (Rio Grande Power Plant - American Dam) 256.2 w 3.1 0 Estimated Distance
168 10 T 0023 Analysis of Soils for Contamination 28 w 0 0 *** Completed ***
172 Design 61.8 w 3.1 0
173 RFP 10 57 Prepare Scope; Process & Award Task Order 16.2 w 0 0 Awarded to URS Group.
174 10 T 0043 Produce 30% Draft Deliverables 23.6 w 0 0
175 10 T 0043 Review 30% Draft & Produce 90% Draft Deliverables 18 w 0 0 Issued Mod for add'l work on 4/4/11.
176 10 T 0043 Review 90% Draft (2w) & Produce Final Deliverables (2w) 4 w 3.1 0
177 Sections 10 & 404 Permitting 115.8 w 0 0
178 RFP 10 23 Prepare Scope; Process & Award Task Order 16 w 0 0 Awarded to E2M.
179 10 T 0024 Perform Wetland Field Survey 6 w 0 0
180 10 T 0024 Obtain Design Plan Volumes & Boundary of Disturbance 50 w 0 0 Pending 90% Design Docs
181 10 T 0024 Complete Docs & Submit Permit App to ACE (SPA-2010-xxx-ELP) 13 w 0 0
182 10 T 0024 Process Permit Application & Issue Public Notice (USACE) 13 w 0 0
183 10 T 0024 Receive/Address Public Cmts & Prepare Decision Document 8.8 w 0 0
184 10 T 0024 Issue or Deny 404 Permit (USACE) 8.8 w 0 0
185 Construction 13 w 0 0 FY 2015 Funding
189 Construction Management 8 w 0 0 FY 2015 Funding
191
192 Paisano (American Dam - International Dam) 315.4 w 0 0
193 Geotechnical & Conceptual Design 47.8 w 0 0 *** Completed ***
194 RFP 10 61 Develop Scope; Process & Award Task Order 14 w 0 0 Awarded to URS.
195 10 T 0041 Produce 60% Draft Conceptual Design Documents 22.8 w 0 0
196 10 T 0041 Review 60% Draft & Produce 90% Draft Docs 6.4 w 0 0
197 10 T 0041 Review 90% Draft & Produce Final Documents 4.6 w 0 0
198 Subsurface Utility Coordination & Relocation 52.6 w 0 0
199 Develop Scope; Process & Award Task Order 13 w 0 0
200 Coordinate and Prepare Utility Relocation Plan 9 mo 0 0
201 Begin Relocation of Utilities by Owner 0 d 0 0
202 NEPA Requirements 46.4 w 0 0 FY 2014 Funding
207 Engineering & Design 52 w 0 0 FY 2015 Funding
210 Construction 13 w 0 0 FY 2016 Funding
214 Construction Management 8 w 0 0 FY 2016 Funding
216
217 El Paso (International Dam - Riverside Weir) 23 w 0 0
218 09 T 0013 Geotech 23 w 0 0 *** Completed ***
222
223 Riverside Canal and Wasteway #1 Crossing 55.8 w 0 0
224 N/A Design 4 w 0 0 *** Completed ***
226 N/A Construction 37.4 w 0 0 *** Completed ***
227 10 B 0011 Issue Pre-Solicitation Notice 19 d 0 0 Original posted 6/10; modified 7/6/10.
228 10 B 0011 Coord w/ SBA for a reduced solicitation period 2.8 w 0 0
229 10 B0011A Solicit & Award Construction Contract 3 w 0 0 Bid on 8/10/10.
230 10 C 0011 Review Bonds/Insur & Issue Notice to Proceed 2.2 w 0 0 Awarded to Martinez Brothers Ktrs.
231 10 C 0011 Construct Improvements 179 d 0 0
232 Construction Management 48.2 w 0 0
233 RFP 10 69 Develop Scope; Process & Award Task Order 4.4 w 0 0 Awarded to Tetra Tech.
234 10 T 0036 Perform Construction Management 305 d 0 0 Pending Closeout Documentation
235

5/28/10 9/17/10
9/20/10 3/2/11

3/3/11 7/6/11
7/7/11 8/3/11

2/22/10 6/11/10
6/14/10 7/23/10

7/26/10 7/8/11
7/11/11 10/7/11

10/11/11 1/9/12
1/10/12 3/9/12

3/12/12 5/10/12

6/7/10 9/10/10
9/13/10 2/17/11

2/18/11 4/4/11
4/5/11 5/5/11

5/6/11 8/4/11
8/5/11 5/8/12

5/8/12

6/10/10 7/6/10
7/6/10 7/23/10
7/26/10 8/13/10

8/16/10 8/30/10
9/1/10 2/26/11

7/29/10 8/27/10
8/30/10 6/30/11
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236 Riverside Canal to Fabens 149.6 w 15.8 0
237 Geotechnical & Design 69.2 w 15.8 0
238 RFP 10 36 Develop Scope; Process & Award Task Order 9.6 w 0 0 Awarded to Tetra Tech.
239 10 T 0029 Perform Geotech Eval & Produce Geotech Engr Report 22.4 w 0 0 Issued Mod for add'l work on 9/23/10.
240 10 T 0029 Produce 60% Draft Design Documents 16.2 w 0 0
241 10 T 0029 Review 60% Draft & Produce 90% Draft Docs 17 w 0 0 Cmts rtnd 3/28/11.
242 10 T 0029 Review 90% Draft (2w) & Produce Final Documents (2w) 4 w 15.8 0
243 Construction 83.4 w 0 0 Out-year Funding
244 Issue Pre-Solicitation Notice 0 d 0 0
245 Solicit & Award Construction Contract 8.8 w 0 0
246 Review Bonds/Insur & Issue Notice to Proceed 2 w 0 0
247 Construct Flood Control Improvements 365 d 0 0 15.7 mi.
248 Re-seeding & Establishment Period for Grass 120 d 0 0
249 Construction Management 60.2 w 0 0 Out-year Funding
250 Develop Scope; Process & Award Task Order 8 w 0 0
251 Perform Construction Management 365 d 0 0
252
253 Fabens-Tornillo and Fort Hancock 135 w 15.4 15.4
254 09 T 0027 Survey 39.8 w 0 0 *** Completed ***
257 09 T 0031 Geotech & Design 51.8 w 15.4 0 *** Completed ***
261 Construction 96.6 w 0 15.4
262 10 B 0006 Issue Pre-Solicitation Notice 0 w 0 0
263 10 B 0006 Solicit & Award Construction Contract 9.2 w 0 0 Bid on 5/26/10.
264 10 C 0009 Review Bonds/Insur & Issue Notice to Proceed 4.4 w 0 0 Awarded to Ultimate Concrete.
265 10 C 0009 Construct Flood Control Improvements 277 d 0 15.4
266 10 C 0009 Re-seeding & Establishment Period for Grass 181 d 0 0 Mod pending for add'l seeding
267 Construction Management 72 w 0 0
268 RFP 10 56 Develop Scope; Process & Award Task Order 6 w 0 0 Awarded to URS Group.
269 10 T 0032 Perform Construction Management 460 d 0 0
270
271 Presidio Phase 1 (Upper Segment, Urban Area & Cibolo Creek) 102 w 0 9
272 Geotech & Design 25.2 w 0 0 *** Completed ***
277 Construction 77.4 w 0 9
278 10 B 0009 Issue Pre-Solicitation Notice 0 w 0 0 Posted.
279 10 B 0009 Solicit & Award Construction Contract 6.8 w 0 0 Bid on 8/5/10.
280 10 C 0015 Review Bonds/Insur & Issue Notice to Proceed 3.6 w 0 0 Awarded to Magnus Pacific Corp.
281 10 C 0015 Construct Flood Control Improvements 328 d 0 9
282 10 C 0015 Re-seeding & Establishment Period for Grass 120 d 0 0
283 Construction Management 55.8 w 0 0
284 RFP 10-64 Develop Scope; Process & Award Task Order 7.8 w 0 0 Awarded to Tetra Tech.
285 10 T 0037 Perform Construction Management 336 d 0 0
286
287 Presidio Phase 2 (Lower Segment, Rural Area to Alamito Creek) 116.6 w 0 0
288 10 T 0021 Geotech 30 w 0 0 *** Completed ***
289 RFP 10 32 Develop Scope; Process & Award Task Order 6.6 w 0 0 Awarded to Tetra Tech.
290 10 T 0021 Perform Geotech Analysis & Produce Draft Engr Tech Report 18.4 w 0 0
291 10 T 0021 Review Draft Report and Produce Final Report 5 w 0 0 Review comments returned 9/22/10.
292 Engineering & Design 26.2 w 0 0
293 Produce Draft Design Plans and Specs (In-house) 22.8 w 0 0
294 Review Draft Design and Produce Final Design 3.4 w 0 0
295 Construction 102.4 w 0 0
296 10 B 0019 Issue Pre-Solicitation Notice 91 d 0 0 Modified PSN 10B0019 to 11B0001
297 11 B 0001 Solicit & Award Construction Contract 6.4 w 0 0 Bid on 12/21/10.
298 11 C 0003 Review Bonds/Insur & Issue Notice to Proceed 10.8 w 0 0 Awarded to Magnus Pacific Corp.
299 11 C 0003 Construct Flood Control Improvements (5.9 mi.) 300 d 0 0
300 11 C 0003 Re-seeding & Establishment Period for Grass 120 d 0 0
301 Construction Management 55.4 w 0 0
302 RFP 11-04 Develop Scope; Process & Award Task Order 11 w 0 0 RFP 1/10/11; NTP issued 3/16/11.
303 11 T 0006 Perform Construction Management 300 d 0 0 Awarded to URS Group.

4/12/10 6/16/10
6/17/10 11/19/10

11/22/10 3/14/11
3/15/11 7/11/11

7/12/11 8/8/11

7/19/11
8/10/11 10/10/11

10/11/11 10/24/11
10/25/11 10/23/12

10/24/12 2/20/13

8/30/11 10/24/11
10/25/11 10/23/12

12/9/09
4/8/10 6/10/10

6/11/10 7/12/10
7/13/10 4/15/11

4/18/11 10/15/11

5/31/10 7/9/10
7/13/10 10/15/11

6/8/10
6/29/10 8/13/10

8/16/10 9/8/10
9/9/10 8/2/11

8/3/11 11/30/11

7/8/10 8/31/10
9/1/10 8/2/11

3/22/10 5/5/10
5/6/10 9/10/10

9/13/10 10/15/10

5/17/10 10/21/10
10/22/10 11/15/10

6/29/10 11/2/10
11/17/10 12/30/10

12/31/10 3/16/11
3/17/11 1/10/12

2/15/12 6/13/12

12/20/10 3/4/11
3/17/11 1/10/12
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Construction Contract: 

Under Construction Hatch: 13.7 Miles 
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INTERNATIONAL BOUNDARY AND WATER COMMISSION 

Rio Grande Flood Control System 
Rehabilitation Project 

Upper Rio Grande Levee/Fioodwall Improvements 
Rincon Valley 
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MESILLA PHASE 2 
SELDEN CANYON 
MESILLA DAM 

~()> 
~ 

MESILLA PHASE 1 
SHALEM BRIDGE TO 
MESILLA VALLEY 
BOSQUE PARK 

c.~ 
~ 
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Construction Contracts: 

MESILLA PHASE 1 
SHALEM BRIDGE TO 
VADO BRIDGE 

Under Construction Mesilla Phase 1: 33.4 Miles 

Under Construction Mesilla Phase 2: 19.6 Miles 

Under Construction Canutillo Phase 1: 27.6 Miles 

Planned in FY 2012 + Canutillo Phase 2: 5.6 Miles 

t ' 
r,· 

\. 
CANUTILLO PHASE 1 
VADO BRIDGE TO 
BORDERLAND BRIDGE 

Planned in FY 2012 Vado: 1.1 Miles 

'/ 

Under Construction Sunland Park: 11 .9 Miles 

Planned in FY 2012 + Courchesne: 3.1 Miles 
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INTERNATIONAL BOUNDARY AND WATER COMMISSION 

Rio Grande Flood Control System 
Rehabilitation Project 

Upper Rio Grande Levee/Fioodwall Improvements 
Mesilla Valley 
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Construction Contracts: 

Planned in FY 2012 + Paisano: 2.0 Miles (Est.) 

Planned in FY 2012 Socorro & San Elizario: 15.8 Miles 

Under Construction Fabens & Tornillo: 6.9 Miles 

Under Construction Fort Hancock: 8.5 Miles 

TO FABENS 

\. I ·. 
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INTERNATIONAL BOUNDARY AND WATER COMMISSION 

Rio Grande Flood Control System 
Rehabilitation Project 

Upper Rio Grande Levee/Fioodwalllmprovements 
El Paso- Juarez Valley 

DATE : JUNE 20, 2011 


